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Agency Name and Project Title
City of Renton
Strander Blvd. / SW 27" St. Connection-Phase 2

Project Description

Phase 2 constructs the undercrossing of the BNSF railroad and provides a

temporary connection to the proposed Tukwila Commuter Rail Station. The
complete project will construct a grade separated five-lane roadway underneath
the Union Pacific and BNSF railways, connecting the existing principal arterial
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton

Contractor
Project not yet awarded

Recent Progress

The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad
tracks, with the tracks remaining in their current location. The City of Renton is working with BNSF, Sound Transit, City of
Tukwila and The Boeing Co. to have the 1* undercrossing under construction by 2011.

In June, the City submitted Final Plans, Specifications and Estimate to WSDOT for final approval and authorization to go to
Construction. Bid Advertisement was in August 2011. Award has not occurred.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.)

Bid advertisement of the BNSF underpass portion of the project was delayed in April to allow the two lane roadway connection
to be included as part of the project. With additional funding secured, the project will construct both the BNSF railway
underpass and the two lane roadway in one construction contract.

State funds will be utilized for which phase (s) of the project. Construction.

Eni/ironmental Impacts / Compliance Federal fund Impacts
(Federal funds are included in this project for which phase(s).)

Project is in compliance with NEPA and SEPA guidelines. Federal funds are included in the PE phase at this time.

Project Milestones Scheduled |Attained Milestone Outlook
Environmental Documents Approved 12/10 12/10
RW Complete: 02/11 03/11
Contract Advertised 07/11 08/11
Contract Awarded 08/11
Groundbreaking 09/11
Open to Traffic 12/13
Project Cost Summary: Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
millions of total Date _Planned Revised Actual
Preliminary Engineering 1.56 9% 9/11 $ 1.0 0.252
Right-Of-Way 0.70 4% 1;;1% z 2.55
Construction 15.53 87% 5/12 $ 0.5
Total Project Cost 17.79 8/12 $ 0.5
11/12 $ 0.5
2/13 $ 0.5
5/13 $ 0.5
6/13 $ 0.8
Total 11-13 $ 3.55 $0.3.30 0.252
Carryover of 13-15 $
Total 11-13 $ 3.55 $3.30 0.252
GRAND TOTAL $ 355 $3.55

Agency Contact Information:

Keith Woolley (425) 430-7318

kwoolley@rentonwa.gov




